
WARP Installation Schedule
FAATSAT 
/FBWTG 
Comm 

WARP 
ORD #

Revised 
Schedule

Arrive
Revised 

Schedule
Start End Site Install

Site 
Accept

Complete Site Install
Site 

Accept

Receive 
CBT 

Modules

Site Install 
(Tentative)

Site 
Accept

Fort Worth  (ZFW) 04/13/00 04/07/00 04/12/00 04/10/00 04/14/00 05/08/00 05/12/00 07/30/01 10/22/01 10/26/01 05/30/01 07/20/01 07/24/01 01/09/02

Kansas City  (ZKC) 08/28/00 09/04/00 09/05/00 09/11/00 09/15/00 10/23/00 10/27/00 03/02/01 03/26/01 08/03/01 08/01/01 12/11/01 12/15/01 04/04/02

Memphis  (ZME) 09/04/00 09/11/00 08/29/00 09/18/00 09/22/00 10/30/00 11/03/00 03/02/01 04/30/01 05/04/01 08/01/01 12/12/01 12/16/01 04/05/02

Indianapolis  (ZID) 09/11/00 09/18/00 09/12/00 09/25/00 09/29/00 11/06/00 11/10/00 03/02/01 05/07/01 05/11/01 08/01/01 12/13/01 12/17/01 04/08/02

Cleveland  (ZOB) 09/18/00 09/25/00 09/19/00 10/02/00 10/06/00 11/13/00 11/17/00 03/02/01 05/14/01 05/18/01 08/01/01 12/14/01 12/18/01 04/09/02

Washington  (ZDC) 09/26/00 10/03/00 09/26/00 10/10/00 10/14/00 11/27/00 12/01/00 03/02/01 05/21/01 05/25/01 08/01/01 12/17/01 12/21/01 04/10/02

Chicago  (ZAU) 10/02/00 10/09/00 10/03/00 10/16/00 10/20/00 12/04/00 12/08/00 03/02/01 05/29/01 10/01/01 08/01/01 12/18/01 12/22/01 04/11/02

Atlanta  (ZTL) 10/09/00 10/16/00 10/10/00 10/23/00 10/27/00 12/11/00 12/15/00 03/02/01 06/04/01 06/08/01 08/01/01 12/19/01 12/23/01 04/12/02

Anchorage  (ZAN) 11/27/00 12/04/00 NA 12/11/00 12/15/00 02/05/01 02/09/01 07/30/01 10/01/01 10/05/01 08/01/01 01/03/02 01/07/02 04/26/02

Albuquerque  (ZAB) 01/08/01 01/15/01 01/02/01 01/22/01 01/26/01 03/05/01 03/09/01 07/30/01 09/04/01 09/07/01 08/01/01 01/08/02 01/12/02 05/01/02

Salt Lake City  (ZLC) 01/15/01 01/22/01 01/09/01 01/29/01 02/02/01 03/12/01 03/16/01 07/30/01 08/20/01 08/24/01 08/01/01 01/09/02 01/13/02 05/02/02

Denver  (ZDV) 01/22/01 01/29/01 01/16/01 02/05/01 02/09/01 03/19/01 03/23/01 07/30/01 08/27/01 08/31/01 08/01/01 01/10/02 01/14/02 05/03/02

Minneapolis  (ZMP) 02/06/01 02/13/01 01/23/01 02/20/01 02/23/01 03/26/01 03/30/01 07/30/01 10/29/01 11/02/01 08/01/01 01/15/02 01/19/02 05/08/02

Houston  (ZHU) 02/12/01 02/19/01 01/30/01 02/26/01 03/02/01 04/02/01 04/06/01 07/30/01 10/15/01 10/19/01 08/01/01 01/16/02 01/20/02 05/09/02

Miami  (ZMA) 02/19/01 02/26/01 02/06/01 03/05/01 03/09/01 04/09/01 04/13/01 07/30/01 11/26/01 11/30/01 08/01/01 01/17/02 01/21/02 05/10/02

Jacksonville  (ZJX) 02/26/01 03/05/01 02/13/01 03/12/01 03/16/01 04/16/01 04/20/01 07/30/01 10/08/01 10/12/01 08/01/01 01/18/02 01/22/02 05/13/02

New York  (ZNY) 03/05/01 03/12/01 02/20/01 03/19/01 03/23/01 04/23/01 04/27/01 07/30/01 11/12/01 11/16/01 08/01/01 01/21/02 01/25/02 05/14/02

Boston  (ZBW) 03/12/01 03/19/01 02/27/01 03/26/01 03/30/01 04/30/01 05/04/01 07/30/01 11/05/01 11/09/01 08/01/01 01/22/02 01/26/02 05/15/02

Los Angeles  (ZLA) 01/02/01 01/09/01 12/26/00 01/16/01 01/19/01 05/07/01 05/11/01 07/30/01 09/10/01 09/14/01 08/01/01 01/07/02 01/11/02 04/30/02

Oakland  (ZOA) 12/25/00 01/01/01 12/20/00 01/08/01 01/12/01 05/14/01 05/18/01 07/30/01 09/17/01 09/21/01 08/01/01 01/04/02 01/08/02 04/29/02

Seattle  (ZSE) Upgrade 03/26/99 05/21/01 05/25/01 07/30/01 09/24/01 09/28/01 08/01/01 01/10/02 01/16/02 05/09/02

ATCSCC 03/19/01 03/26/01 04/02/01 04/06/01 06/04/01 06/08/01 07/30/01 12/03/01 12/07/01

  *  "NEXRAD Comm Complete" means comm is complelely installed and checked out.
  #  "ORD" occurs after installation and acceptance of s/w fix for the DSR.
 Italics  - Means Tasks are complete
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